
Pike Place Market
Signature Signage 2020

National Sign 
Selected
Resolution 19-49

September 29, 2019

01

2019

Q3 Q4

Fabrication & 
Installation RFP Process 
Ends with Resolution in May approving 
contract

April – May 28, 2020

Fabrication
October-November
(4-6 weeks)

09

Q1 Q2 Q3 Q4

Concept and Design 
Presentations
National Sign and PDA staff meet to 
discuss concepts and initial design.

Q4 2019-Q1 2020

02

Presentation to 
PDA Council 
National Sign and PDA staff 
present designs

February 27, 2020

03

Discussion at Market 
Programs Meeting
Community meeting to gather 
feedback on designs

March 12, 2020

04

Design Approval by PDA 
Council
Vote on resolution to approve 
sign designs
March 26, 2020

05

06

MHC Approval Process
Briefings and Presentations by the PDA 
and fabrication firm

May - June, 2020

07

Permitting
July-September, 2020
(2-3 months)

08

Installation
December 
(roughly 1-2 weeks)

2020

Estimated Timelines:
*MHC Approval: 1-2 months

*Permitting, Fabrication, and Installation: 3.5-5 months


